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05.03.04.01  PORTS Sanitary Waste

9Q010000 START SW PROJECT 01OCT02

9Q040000 COMPLETE SW PROJECT 29SEP06

05.03.04.01.02  Sanitary Waste Disposal

9Q010050 SW DISPOSAL(PIKE COUNTY LANDFILL) 01OCT02 30SEP03

9Q010055 SW DISPOSAL(PIKE COUNTY LANDFILL) 01OCT03 30SEP04

9Q010060 SW DISPOSAL(PIKE COUNTY LANDFILL) 01OCT04 30SEP05

9Q010065 SW DISPOSAL(PIKE COUNTY LANDFILL) 03OCT05 29SEP06
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Start Date 01OCT02
Finish Date 29SEP06
Data Date 01OCT02
Run Date 08JAN04 16:45
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